EXHIBIT 300 Ull 007-000006189

Exhibit 300: Capital Asset Summary

Part I: Summary Information And Justification (All Capital Assets)

Section A: Overview & Summary Information

Date Investment First Submitted: 2009-06-30

Date of Last Change to Activities: 2011-10-26
Investment Auto Submission Date: 2012-02-23
Date of Last Investment Detail Update: 2012-02-23
Date of Last Exhibit 300A Update: 2012-03-13
Date of Last Revision: 2012-03-13

Agency: 007 - Department of Defense Bureau: 17 - Department of the Navy
Investment Part Code: 01

Investment Category: 00 - Agency Investments

1. Name of this Investment: JOINT PRECISION APPROACH AND LANDING SYSTEM

2. Unique Investment Identifier (Ull): 007-000006189

Section B: Investment Detail

1. Provide a brief summary of the investment, including a brief description of the related
benefit to the mission delivery and management support areas, and the primary
beneficiary(ies) of the investment. Include an explanation of any dependencies
between this investment and other investments.

The Joint Precision Approach and Landing System (JPALS) is a Global Positioning
System/Inertial Navigation System based system that will provide a rapidly deployable,
adverse weather, adverse terrain, day-night precision approach and landing capability for all
Department of Defense (DoD) ground and airborne systems. It is a Navy-led joint program
with the Air Force and Army. The sea-based JPALS will replace the obsolete SPN-46 and
SPN-35 radar systems. JPALS Increment 1A is an Major Defense Acquisition Program
Aircraft Category (ACAT) 1D program, which includes the development, integration,
installation, and testing of the sea-based system and is currently the only active increment for
the JPALS program. Specific FY12 accomplishments will include delivery of six of eight
planned Engineering Development Model (EDM)s, delivery of three Avionics Test Kits, and
completion of initial flight test of JPALS. These are critical steps towards the JPALS,
Increment 1A ship system, reaching Initial Operational Capability (IOC) in 2014. Furthermore,
JPALS is an ACAT ID MDAP Weapons System that does not meet the criteria of a MAIS
program per the DoD 5000.02 or the definition of an IT information system per DITPR DON
Guidance as referenced above. All statutory program unit cost reporting, as well as
Acquisition Program Baseline cost, schedule and performance reporting to Congress, OSD,
and DoN commenced Sep 2008 as required of an ACAT ID MDAP Weapons System.
Therefore, the JPALS Program requests deletion from the EX300 initiative.
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2. How does this investment close in part or in whole any identified performance gap in
support of the mission delivery and management support areas? Include an
assessment of the program impact if this investment isn't fully funded.

The JPALS Increment 1A Ship System Program, currently in the Engineering and
Manufacturing Development Phase, will provide the first increment of a single joint
interoperable landing system that operates from civil and military airfields and fully supports
unmanned aircraft requirements and auto-land capability for operational forces. JPALS
Increment 1A addresses the following capability gaps as documented in the Precision
Approach and Landing System Capability (PALC) Initial Capabilities Document (ICD),
JROCMZ208-05, 19 Sep 2005. * Sea-based aircraft approach and landing operations. The
next generation carrier design and the need to support the Joint Strike Fighter (JSF) and
Unmanned Aircraft System (UAS) drive JPALS requirements and schedule. ¢ Most currently
fielded radar based landing systems are reaching the end of their life cycles and have
become difficult to support.

3. Provide alist of this investment's accomplishments in the prior year (PY), including
projects or useful components/project segments completed, new functionality added,
or operational efficiency achieved.

JPALS Increment 1A accomplishments in the prior year: « Navy Gate 6 Review: 29 Aug 2011
 Successful Landing Helicopter Dock (LHD) 1 USS Wasp Sensor Data Collection completed
22 July JPALS Increment 1A Program Highlights: « Development proceeding successfully
and near baseline schedule for completion  Software integration complete  Algorithm
validation complete « Hardware technical/configuration design baseline established « EDM2
Final Cabinet Integration complete — delivery to Naval Air (NAVAIR) in October.

4. Provide alist of planned accomplishments for current year (CY) and budget year (BY).

- JPALS Increment 1A Technical Readiness Review (TRR) completed. - JPALS Increment
1A Capability Production Document (CPD) completed. - JPALS Increment 1A Production
Readiness Review (PRR) completed. - JPALS Increment 1A Milestone C completed.

5. Provide the date of the Charter establishing the required Integrated Program Team
(IPT) for this investment. An IPT must always include, but is not limited to: a qualified
fully-dedicated IT program manager, a contract specialist, an information technology
specialist, a security specialist and a business process owner before OMB will approve
this program investment budget. IT Program Manager, Business Process Owner and
Contract Specialist must be Government Employees.

2010-04-14

Page 2 /9 of Section300 Date of Last Revision: 2012-03-13 Exhibit 300 (2011)



EXHIBIT 300 Ull 007-000006189

Section C: Summary of Funding (Budget Authority for Capital Assets)

Table I.C.1 Summary of Funding

1.

PY

2011
Planning Costs: 5266 3419 $56.0
Sub-Total DME (Including Govt. FTE): $489.1 $172.2 $160.2 $195.4
Sub-Total O & M Costs (Including Govt. 0 0 0 0
FTE):
Total Cost (Including Govt. FTE): $489.1 $172.2 $160.2 $195.4
Total Govt. FTE costs: $77.9 $10.8 $10.8 $10.4
_ $-16.7 $-22'0
_ -9-00% -12.00%
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2. If the funding levels have changed from the FY 2012 President's Budget request for
PY or CY, briefly explain those changes:

Army Headquarters made funding cuts to the CY JPALS Army funding in the amount of
$26.574M. Army PY funding cuts are in the amount of $0.7M. Navy PY funding cuts are in
the amount of $2M. This was an Navy directed adjustment for a higher priority.

Page 4 /9 of Section300 Date of Last Revision: 2012-03-13 Exhibit 300 (2011)



EXHIBIT 300 Ull 007-000006189

Section D: Acquisition/Contract Strategy (All Capital Assets)

Table I.D.1 Contracts and Acquisition Strategy

Contract Type | EVM Required | Contracting Procurement Indefinite Solicitation ID Ultimate Effective Date Actual or
Agency ID Instrument Delivery Contract Value Expected
Identifier (PIID) Vehicle ($M) End Date
(IDV)
Reference ID
Awarded N0017804D40
16
Awarded N0001908C00
34

2. If earned value is not required or will not be a contract requirement for any of the contracts or task orders above, explain why:
N/A, JPALS is complying with DoD acquisition policy.
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Exhibit 300B: Performance Measurement Report

Section A: General Information

Date of Last Change to Activities: 2011-10-26

Section B: Project Execution Data

Table 11.B.1 Projects

P6189-101 Joint Precision Approach and

Landing System (JPALS)
Increment 1A

The Joint Precision Approach and
Landing System (JPALS)
program is a Joint Program with
Tri-Service partners for
acquisition of JPALS including
the Navy Program Executive
Office, Tactical (PEO(T))/Program
Manager, Air (PMA213), Patuxent
River, MD, Air Force (653rd
Electronic Systems Wing (653
ELSW)), Hanscom Air Force
Base (AFB), MA), and Army
(PEO Aviation, Redstone
Arsenal, AL). JPALS is a Global
Positioning System (GPS)-based
precision approach and landing
system that will replace several
aging and obsolete aircraft
landing systems with a family of
systems that is more affordable
and will function in more
operational environments, and
support all Department of
Defense (DoD) Land and Sea
Based applications. The National
Defense Strategy of the United
States of America calls for highly
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Table I.B.1 Projects
Project Project
Name

Project
Description

Project Project
Start Date Completion Lifecycle
Date Cost ($M)
mobile forces that can rapidly
respond to crises worldwide.
Success in meeting this
challenge requires the ability to
land aviation assets virtually
anywhere, at any time. JPALS
will provide this capability by
being rapidly deployable,
survivable and interoperable
among the U.S. Services and
with U.S. allies, as well as with
civil aircraft and landing facilities.
JPALS will eventually support
unmanned and highly automated
aircraft, and will be able to
operate during restricted
Emission Control (EMCON)
conditions. The approved
JPALS Acquisition Strategy has
acquisition broken into seven
increments, based on technology
maturity and Service needs.
Increment 1 Sea Based JPALS
is separated into two phases;
Increment 1A ship based
systems and Increment 1B
aircraft integration. Navy is the
lead for Increments 1A and 1B
only.

Activity Summary
Project ID Name

Roll-up of Information Provided in Lowest Level Child Activities
Total Cost of Project] End Point Schedule | End Point Schedule
Activities

Cost Variance
Variance Variance (%)
($M) (in days)
Joint Precision

($M)
Approach and

Count of
($M) Activities
Landing System
(JPALS) Increment 1A

P6189-101

Cost Variance Total Planned Cost
(%)
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Key Deliverables

Project Name Activity Name Description Planned Completion Projected Actual Completion Duration Schedule Variance | Schedule Variance
Date Completion Date Date (ICEVS)) (in days ) (%)

P6189-101 JPALS Development  The current contract 2014-06-30 2014-06-30 2,114 0.00%
Contract quantity of 13 consists
of eight Engineering
Development Model
(EDM) units and five
non-end item
representative
Avionics Test Kits
(AVTKSs).
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Section C: Operational Data

Table 1.C.1 Performance Metrics

Metric Description Unit of Measure FEA Performance Measurement Baseline Target for PY Actual for PY Target for CY Reporting

Measurement Condition Frequency
Category Mapping

NONE
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